

FORMAL PROJECT PROPOSAL

Speech-Enabled Microlearning Platform (ASR BPO Platform)

A Web-Based System with Integrated Automatic Speech Recognition (ASR) for BPO Language Assessment & Microlearning

Prepared By: DV.APP / Developing App Solutions Corporation (“Provider”)

Platform Type: Web-Based

Total Project Cost: PHP 400,000 (VAT exclusive)

1) Executive Summary

DV.APP proposes to design and develop a **Speech-Enabled Microlearning Platform** for BPO training excellence—combining **AI-supported assessment**, **real-time ASR transcription**, and **performance analytics**. Based on the provided UI screens, the platform will include a unified login and three core portals: **Administrator**, **Trainer**, and **Trainee/Agent**.

The solution enables training teams to standardize assessments, improve coaching efficiency, deliver on-demand microlearning, and track performance improvements to support higher communication quality and client satisfaction.

2) Project Objectives

1. Deliver a role-based web platform for **Admin, Trainer, and Trainee/Agent** workflows.
2. Implement **ASR-supported speaking practice and assessments** (prompt → record → transcribe → score/feedback).
3. Provide structured **Scenarios, Assessments, MCQ**, and **Sim Floor** practice activities.
4. Enable **Coaching, Reports**, and **Analytics** for performance monitoring and improvement tracking.
5. Centralize management of Users, Batches, LOBs, and configuration settings.

3) Scope of Work

A) Authentication & Role Access (Login)

- Secure login (email/password)
- Role-based access control
- Optional demo role selector (for guided platform exploration)

B) Administrator Portal (Super Administrator Controls)

Modules (as shown):

- Overview, Configuration, Scenarios, Tree Builder, Assessment, TESDA, Users, LOB, Coaching, Analytics

Admin Overview Includes:

- KPIs: Total Users, Training Scenarios, Active Batches, Average Completion
- System Status: ASR engine, NLP processing, database, audio storage utilization
- Recent Activity logs (batch creation, scenario publishing, bulk import, assessment updates)

C) Trainer Portal (Creator & Coach Access)

Modules (as shown):

- Overview, Scenarios, Workspace, Batches, Assign Content, Review, Grading, MCQ, Coaching, Live Analytics, Reports

Trainer Views Include:

- My Batches, Total Trainees, Pending Reviews, Avg Batch Score
- Batch progress monitoring and management

D) Trainee / Agent Portal (Practice & Learn)

Modules (as shown):

- Dashboard, Practice, Sim Floor, Microlearning, My Coaching, Reports, Progress, Settings

Trainee Dashboard Includes:

- Overall progress bar and Start Practice action
- Avg score, completed scenarios, practice hours, certifications
- Assigned scenarios with tags and start actions
- Date range filter for performance tracking

4) Deliverables

- UI/UX implementation aligned to approved portal flow and screens
 - Complete web system: Admin, Trainer, Trainee portals
 - Scenario/content management + assignments
 - Speech capture workflow + ASR transcription integration
 - Review/Grading workflows + MCQ module
 - Coaching workflows + Reports + Analytics (including Live Analytics)
 - System status monitoring + activity logs
 - QA testing, UAT support, deployment, and basic documentation/orientation
-

5) Assumptions / Exclusions

- **Third-party ASR usage fees** (if any) are excluded from PHP 400,000 and depend on ASR provider and usage volume.
- Audio retention/storage policy will be finalized during discovery to manage performance and cost.
- Any new major modules beyond the listed navigation will be handled via change request.

6) Project Timeline (1 to 3 Months)

The project will be delivered within an estimated **1 to 3 months**, depending on approval turnaround, content/rubric readiness, and ASR provider setup.

- **Month 1 (Weeks 1–4): Milestone 1 — Platform Foundation + Core Portals**
Login & roles, core UI framework, admin baseline, trainer baseline, trainee baseline, database + logs
- **Month 2 (Weeks 5–8): Milestone 2 — Scenarios, Practice Engine, ASR + Review/Grading**
Scenarios + Tree Builder, Practice + Sim Floor, ASR transcription, Review & Grading, MCQ baseline
- **Month 3 (Weeks 9–12): Milestone 3 — Coaching, Analytics, Reports, TESDA + Deployment**
Coaching, Analytics + Live Analytics, Reports, TESDA (as required), QA/UAT, go-live + onboarding

Note: With fast approvals and complete content inputs, delivery may be closer to **1–2 months**; with more iterations, up to **3 months**.

7) Project Investment

Total Project Cost: PHP 400,000 (*VAT exclusive*)

8) Payment Terms

Option A — Standard (Acceptance + Milestone-Based)

- **30% Acceptance Fee: PHP 120,000** (upon project acceptance & contract signing)

Remaining **70%** payable by milestone completion:

1. **Milestone 1 (25%) – PHP 100,000**
2. **Milestone 2 (25%) – PHP 100,000**
3. **Milestone 3 (20%) – PHP 80,000**

Total: 30% + 25% + 25% + 20% = **100%** (PHP 400,000)

Option B — In-House Financing (Alternative to Milestone Billing)

Downpayment: 10% = PHP 40,000

Financed Amount: PHP 360,000

B1 — 12 Months Financing

- Base monthly fee: $360,000 / 12 = \text{PHP } 30,000$
- Monthly interest: **0.6%** of financed amount = **PHP 2,160**
- **Total monthly payment: PHP 32,160** × 12 months
- **Estimated total payable: PHP 425,920** (incl. downpayment)

B2 — 24 Months Financing

- Base monthly fee: $360,000 / 24 = \text{PHP } 15,000$
- Monthly interest: **1.6%** of financed amount = **PHP 5,760**
- **Total monthly payment: PHP 20,760** × 24 months
- **Estimated total payable: PHP 538,240** (incl. downpayment)

Financing computation follows your instruction: flat monthly interest on financed principal, added to the monthly fee.

9) Acceptance, Change Requests, and Confidentiality

- Each milestone is subject to Client review and written acceptance based on agreed deliverables.
 - Scope additions or major revisions will follow a documented change request (time/cost impact provided prior to implementation).
 - All client data, assessment results, and training materials will be treated as confidential.
-

10) Conclusion

This Speech-Enabled Microlearning Platform will provide a structured, role-based training ecosystem that supports **ASR-enabled speaking practice**, **standardized assessments**, and **actionable coaching analytics**. The proposed phased development ensures a practical build sequence and clear delivery checkpoints, with flexible payment options to match the Client's preferred arrangement.